Caswell County CTP
(Includes: Milton and Yanceyville)
Status Report
April 20, 2016

Study Contacts

o TPB Project Engineer: Hemang Surti, P.E. (919) 707-0989; hmsurti@ncdot.gov

o RPO Contact: Kelly Larkins, AICP; (336) 904-0300; klarkins@ptrc.org

o Division 7 Contact: Mike Mills, P.E., (336) 487-0000; mmills@ncdot.gov

o Caswell County Manager: Bryan Miller, (336) 694-4193 Ext 202, bmiller@caswellcountync.gov

Study Schedule

Start of Study Letter.......ccooviiiiiiieeee e Completed (January 12, 2016)
Pre-Kickoff CTP Meeting........ccccvveveeviiieir e Completed (February 29, 2016)
CTP MEELING ...cve ittt February 29, 2016 (April 21, 2016)
Develop CTP ViSION ..o April 30, 2016
Collect/Forecast SE Data.........cccceeeveviiieiiciiee e June 30, 2016

Develop ANalysis TOOL.........cciiiiiiiieescc e July 31, 2016

Deficiency ANAIYSIS .......cccoiiiiiiiieicice e August 31, 2016

Develop Draft CTP ... December 31, 2016

Draft CTP 10 LOCAIS. ..o March 31, 2017

Local AdOPLION(S)...cveiveeireeieiieii et May 31, 2017

NCDOT AdOPLION .....coviiiiiiiiieieeeee e July 31, 2017

CTP Maps Distributed ...........cccooiiiiiiiiieees July 31, 2017

DOCUMENTALION ... August 31, 2017

Study CloSE OUL.......ccovieiiciiccieec e August 31, 2017

Recent Activities

o Pre-kickoff CTP Meeting conference call with PTRPO and county staff.

Upcoming Activities
o Selection of Steering Committee members.
o Official Kickoff CTP meeting.

https://connect.ncdot.gov/projects/planning/Pages/Comprehensive-Transportation-Plans.aspx
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